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Final Report
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 Total Project Budget (# Years) $172,794.00
 Total Project Expenditure to date $149,656.00
 % of Total Project Budget Expended 86.61%

 Task Order Number/ Study Number NCTIP-30
 Current Task Order Budget (# of Years) $172,794.00
 Actual Expenditure to Date Against Current Task Order $149,656.00
 % of Current Task Order Budget Expended 86.61%

   

 Project Title: Causes and Control of Transverse Cracking in Concrete Bridge Deck

 Pincipal Investigator:
Saadeghvaziri, M. A.

 NJDOT Research Project Manager:
Raj Chawla and Tony Chmiel

 Period Starting: March 1, 200

 RFP Number: 1999

 Task Order Number/Study Number:
NCTIP-30

6. Budget summary:

1.Progress this quarter by task:
Draft final report submitted.

Draft final report.

Meet with cutomer(s) to discuss findings, recommendations, implementation, and 
future plans.
Implement/address comments on final report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:
5. Problems/proposed solutions:
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